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The Honorable Board of Supervisors
County of Los Angeles
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Dear Supervisors:

DEPARTMENT OF PUBLIC WORKS: FIRE DEPARTMENT
FIRE CAMP 8 JET FUEL DISPENSING TANK PROJECT

CITY OF MALIBU
APPROVE REVISED BUDGET
ADOPT AND ADVERTISE

SPECS. 7002 - CAPITAL PROJECT NO. 70952
(THIRD DISTRICT) (3 VOTES)

SUBJECT

Adoption of plans and specifications, and advertisement for bids for the Fire Camp 8 Jet
Fuel Dispensing Tank Project, Capital Project No. 70952.

JOINT RECOMMENDATION WITH THE FIRE CHIEF THAT YOUR BOARD, ACTING
AS THE GOVERNING BODY OF THE CONSOLIDATED FIRE PROTECTION
DISTRICT OF LOS ANGELES COUNTY:

1. Adopt plans and specifications for the Fire Camp 8 Jet Fuel Dispensing Tank
Project at an estimated $190,000 construction cost, and instruct the Executive
Officer of your Board to advertise for bids to be received and opened on
December 15, 2009, in accordance with the Instruction Sheet for Publishing
Legal Advertisements.

2. Authorize the Director of Public Works to execute a consultant services
agreement with the apparent Lowest Responsive and Responsible Bidder to
prepare a baseline construction schedule for a $2,000 not-to-exceed fee and to

'To Enrich Lives Through Effective And Caring Service"
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Intra-County Correspondence Sent Electronically Only
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establish the effective date following determination from the Director of Public
Works of the apparent Lowest Responsive and Responsible Bidder.

3. Approve the $408,000 revised total project budget, from $330,000, for the Fire
Camp 8 Jet Fuel Dispensing Tank Project, Capital Project No. 70952.

4. Approve the appropriation adjustment to transfer $78,000 from the Fire District's
Capital Project Accumulated Capital Outlay Fund, Services and Supplies,
appropriation to Capital Project No. 70952, Fire Camp 8 Jet Fuel Dispensing
Tank project to fund project costs.

PURPOSE/JUSTIFICATION OF RECOMMENDED ACTION

Approval of the recommended actions will allow the Department of Public Works (Public
Works) to advertise for the installation of a new 4,000-gallon above-ground jet fuel
dispensing tank with associated components at Fire Camp 8 located at 1900 South
Rambla Pacifico in the City of Malibu.

The proposed project consists of installation of a new 4,000-gallon above-ground jet fuel
tank to supplement the existing 1,500-gallon tank at Fire Camp 8, which will enhance
the air operations response capability during peak fire season in the Malibu area. The
new tank will consist of a double-walled, cement-jacketed fuel tank with a leakage
monitoring and alarm system, and will be placed on a concrete slab with a secondary
containment berm and concrete masonry unit enclosure designed to prevent leakage
into the groundwater in accordance with current environmental standards.

STV Incorporated, an architecUengineer firm, on a Board-approved, as-needed contract
managed by Public Works was selected to provide plans and specifications for installing
a new 4,000-gallon jet fuel tank. Plans and specifications are now completed, and we
are recommending that your Board instruct the Executive Officer to advertise for bids in
accordance with the Instruction Sheet for Publishing Legal Advertisements
(Attachment B).

The proposed agreement with the apparent Lowest Responsive and Responsible
Bidder to prepare a baseline construction schedule that conforms to the County's
schedule specification is critical to successfully manage construction activities by both
the contractor and the County, and a responsible contractor must be able to produce
such a construction schedule. Bid specifications provide that if the apparent lowest
bidder fails to complete an acceptable schedule, we may return to your Board to
recommend that the bidder be determined non responsible and recommend awarding
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the construction contract to the next lowest bidder, contingent on that bidder completing
a baseline schedule that conforms to the County's specifications.

Implementation of Strategic Plan Goals

The Countywide Strategic Plan directs the provision of Operational Effectiveness
(Goal 1) by supporting the Fire Department's efforts to better service the community by
enhancing the effectiveness of aerial firefighting and ancillary helicopter operations on
wild fire and other emergency incidents.

FISCAL IMPACT/FINANCING

On March 17, 2009, your Board approved a $330,000 total project budget. Public
Works' revised total project budget, including plans and specifications, plan check,
construction, change order contingency, equipment, consultant services, County
services, and miscellaneous expenditures, is $408,000, which is an increase of $78,000
over the previously approved budget.

The difference is primarily attributed to an increase in construction and soft costs due to
scope modifications requested by the Fire District. The attached appropriation
adjustment (Attachment C) will transfer $78,000 from the Fire District's Capital Project
Accumulated Capital Outlay (AC.O.) Fund, Services and Supplies, appropriation to
Capital Project No. 70952 and fully fund the project. The project is funded by fund
balance from the Fire District's AC.O. fund and a $90,000 donation from the
Katzenberg Family Trust. There is no impact to net County costs.

The Project Schedule and Budget Summary are included in Attachment A

Upon receipt of bids, we will return to your Board with recommendations to award the
construction contract.

Operational Budget Impact

Based on the project description, Fire Camp 8 does not anticipate anyone-time,
start-up or ongoing costs resulting from the recommended actions. The project
provides improvements with maintenance requirements to be fulfilled with existing staff
and resources. Should the necessity arise, the Fire Department will work with the Chief
Executive Office to determine the appropriate level of maintenance and funding.
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FACTS AND PROVISIONS/LEGAL REQUIREMENTS

Applicable law, including the the State Public Contract Code, requires the County to
award construction contracts to the Lowest Responsive and Responsible Bidder, which
refers to the firm that: 1) submits the bid with the lowest cost; 2) is deemed by the
County to be "responsive" to specific criteria under the solicitation, including, but not
limited to licensure, bonding, and insurance requirements; and 3) is determined by the
County to be a "responsible" bidder by exhibiting the capability, capacity, experience,
trustworthiness, and financial wherewithal to perform the work required under the bid
solicitation.

A standard contract, in the form previously approved by County Counsel, will be used.
The standard Board-directed clauses that provide for contract termination,
renegotiation, and hiring qualified displaced County employees will be included in the
contract.

The project specifications contain provrsrons requiring the contractor to report
solicitations of improper consideration by County employees and allowing the County to
terminate the contract if it is found that the contractor offered or gave improper
consideration to County employees.

As requested by your Board on August 12, 1997, and as a threshold requirement for
consideration of contract award, the contractor is willing to consider Greater Avenues
for Independence Program/General Relief Opportunities for Work participants for future
employment.

As required by your Board, language has been incorporated into the project
specifications stating that the contractor shall notify its employees, and shall require
each subcontractor to notify its employees, about Board Policy 5.135 (Safely
Surrendered Baby Law) and that they may be eligible for the Federal Earned Income
Credit under the Federal income tax laws.

Bidders will also be required to show full compliance with Los Angeles County Code,
Chapter 2.200 (Child Support Compliance Program) and Chapter 2.203 (Contractor
Employee Jury Service Program).
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To ensure that the contract is awarded to a responsible contractor with a satisfactory
history of performance, bidders are required to report violations of the False Claims Act,
their civil litigation history, and information regarding prior criminal convictions. The
information reported will be considered before making a recommendation to award.

The project is below the threshold of requirements for Civic Art Policy adopted on
December 7, 2004. Therefore, this project does not include 1 percent of design and
construction costs to be allocated to the Civic Art Fund.

ENVIRONMENTAL DOCUMENTATION

On March 17, 2009, your Board determined this project to be categorically exempt
under the California Environmental Quality Act (CEQA) in accordance with State CEQA
Guidelines, Section 15303 (e), and the County of Los Angeles Environmental Reporting
Procedures and Guidelines, Class 3, adopted by your Board on November 17, 1987,
because the work consists of the installation of new equipment in a small accessory
structure to the existing helipad. A notice of exemption was filed with the
Registrar-Recorder/County Clerk.

CONTRACTING PROCESS

Advertising for bids will be in accordance with the County's standard Instruction Sheet
for Publishing Legal Advertisements (Attachment B). As requested by your Board on
February 3, 1998, this contract opportunity will be listed on the Doing Business with Us
website.

Participation by Community Business Enterprises (CBE) in the project is encouraged
through Public Works' Capital Projects' CBE Outreach Program and by monitoring the
good faith efforts of bidders to utilize CBEs.

IMPACT ON CURRENT SERVICES (OR PROJECTS)

There will be no negative impact on current County services during the performance of
the recommended services. The facility is currently operational, and construction
activities will be coordinated with the administrative and facility staff to minimize the
impacts on the community and to maintain safe access during construction.
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CONCLUSION

Please return one adopted copy of this letter to the Chief Executive Office, Capital
Projects Division; Department of Public Works, Project Management Division II; and
Fire District.

Respectfully submitted,

~.~
~ILLIAM T FUJIOKAo Chief Executive Officer

WTF:GF:PMF:SK
DJT:SW:zu

, ",v,,.....N

Attachments

c: Auditor-Controller
County Counsel
Department of Public Social Services (GAIN/GROW Program)
Department of Public Works
Fire Department
Office of Affirmative Action Compliance

C:\Documents and Settings\ABrown\Local Settings\Temporary Internet Files\OLK1A\Camp 8 Adopt Adver 111709.doc
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DEPARTMENT OF PUBLIC WORKS: FIRE DEPARTMENT
FIRE CAMP 8 JET FUEL DISPENSING TANK PROJECT

CITY OF MALIBU
APPROVE REVISED BUDGET

ADOPT AND ADVERTISE
SPECS. 7002 - CAPITAL PROJECT NO. 70952

(THIRD DISTRICT) (3 VOTES)

I. PROJECT SCHEDULE

Scheduled Revised
Project Activity Completion Completion

Date Date

Award Design Contract 03/25/09 03/25/09*

Design
Construction Documents 07/08/09 08/10109*
Jurisdictional Approvals 08/27/09 10/27/09*

Construction Bid and Award . 12/15/09 03/01/10

Construction
Substantial Completion 04/20/10 06/23/10
Project Acceptance 07/06/10 08/24/10

..
*Completed activity
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II PROJECT BUDGET SUMMARY.

Budget Category Project Budget
Impact ofthis Revised Budget

Action

Land Acquisition $ 0 $ 0 $ 0

Construction
Low Bid Contract $ 150,000 $ 40,000 $ 190,000
Bid Contingency $ 0 $ 0 $ 0
Change Orders (10 percent) $ 15,000 $ 4,000 $ 19,000
Demolition (JOC) $ 0 $ 10,000 $ 10,000
Offsite Construction $ 0 $ 0 $ 0
Equipment $ 0 $ 0 $ 0
Construction Consultants $ 0 $ 0 $ 0
Miscellaneous Expense $ 0 $ 0 $ 0
Telecomm Equipment - Affixed to Building $ 0 $ 0 $ 0
Civic Arts $ 0 $ 0 $ 0

Subtotal $ 165,000 $ 54,000 $ 219,000
Proqrarnrninq/Oevelopment $ 0 $ 0 $ 0
Plans and Specifications $ 30,000 $ 0 $ 30,000
Consultant Services

Deputy Inspection $ 10,000 $ 0 $ 10,000
Site Planning $ 0 $ 0 $ 0
Hazardous Materials $ 0 $ 0 $ 0
Geotech/SoilsTest $ 0 $ 0 $ 0
Material Testing $ 5,000 $ 0 $ 5,000
Cost Estimating $ 0 $ 2,000 $ 2,000
Topographic Surveys $ 0 $ 0 $ 0
Construction Management $ 0 $ 0 $ 0
Construction Administration $ 0 $ 0 $ 0
Environmental $ 0 $ 0 $ 0
Move Management $ 0 $ 0 $ 0
Equipment Planning $ 0 $ 0 $ 0
Legal $ 0 $ 0 $ 0
Scheduling $ 0 $ 2,000 $ 2,000
Contract/Change Order $ 0 $ 0 $ 0
Other $ 0 $ 0 $ 0

Subtotal $ 15,000 $ 4,000 $ 19,000
Miscellaneous Expenditures

Printing $ 3,000 $ 0 $ 3,000
Furniture, Fixtures, and Equipment $ 0 $ 0 $ 0

Subtotal $ 3,000 $ 0 $ 3,000
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II. PROJECT BUDGET SUMMARY (continued)

Budget Category Project Budget Impact of this Revised Budget
Action

Jurisdictional Review/Plan Check/Permit $ 7,000 $ 0 $ 7,000
County Services

Code Compliance and Quality Control
Inspections $ 22,000 $ 5,000 $ 27,000

Design Review $ 0 $ 0 $ 0
Design Services $ 0 $ 0 $ 0
Contract Administration $ 15,000 $ 0 $ 15,000
AED Support Services $ 0 $ 0 $ 0
Project Management $ 54,300 $ 13,700 $ 68,000
Project Management Support Services $ 0 $ 0 $ 0
Secretarial $ 3,700 $ 300 $ 4,000
Document Control $ 4,000 $ 1,000 $ 5,000
ISD Job Order Contract Management $ 0 $ 0 $ 0
DPW Job Order Contract Management $ 0 $ 0 $ 0
ISD ITS Communications $ 0 $ 0 $ 0
Project Security $ 0 $ 0 $ 0
Project Technical Support $ 4,000 $ 0 $ 4,000
Consultant Contract Recovery $ 4,700 $ 0 $ 4,700
Office of Affirmative Action $ 2,300 $ 0 $ 2,300
County Counsel $ 0 $ 0 $ 0
Other $ 0 $ 0 $ 0
Sheriff Job Order Contract Management $ 0 $ 0 $ 0
Design Services $ 0 $ 0 $ 0

Subtotal $ 110,000 $ 20,000 $ 130,000
Total $ 330,000 $ 78,000 $ 408,000
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ATTACHMENT B

DEPARTMENT OF PUBLIC WORKS: FIRE DEPARTMENT
FIRE CAMP 8 JET FUEL DISPENSING TANK PROJECT

CITY OF MALIBU
APPROVE REVISED BUDGET

ADOPT AND ADVERTISE
SPECS. 7002 - CAPITAL PROJECT NO. 70952

(THIRD DISTRICT) (3 VOTES)

PUBLISHING LEGAL ADVERTISEMENTS: In accordance with the State of California
Public Contract Code Section 20125, you may publish once a week for two weeks in a
weekly newspaper or ten times in a daily newspaper. Forward three reprints of this
advertisement to Architectural Engineering Division, Department of Public Works,
900 South Fremont Avenue, 8th Floor, Alhambra, California 91803-1331.

OFFICIAL NOTICE
INVITING BIDS

Notice is hereby given that the Director of Public Works will receive sealed bids for
furnishings, materials, labor, and equipment required to complete construction for the
following work:

3 7002 Camp 8 Jet Fuel Dispensing Tank
1900 South Rambla Pacifico
City of Malibu

BID DOC.
FEE

$25

DATE OF BID
OPENING

12/15/09

SO SPECS PROJECT

Copies of the project manual and drawings may be obtained at the Cashier's office,
Department of Public Works, 900 South Fremont Avenue, Mezzanine Floor, Alhambra,
California 91803, for the fee stated above. For bid information, please call
(626) 458-2563. Each bid shall be submitted on the required form, sealed, and filed at
the Cashier's office no later than 3:30 p.m. on December 15, 2009. Bids will be publicly
opened, examined, and declared by Public Works from 4 to 5 p.m. on this date in
Architectural Engineering Division's Conference Room, 900 South Fremont Avenue,
8th Floor, Alhambra, California 91803.

Bids must conform to the drawings and project manual and all bidding requirements.
This project requires the prime contractor to possess an active B license classification at
the time of bid submittal. The contractor should verify to his/her satisfaction that he/she
holds the correct license for this type of project.
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DEPARTMENT OF PUBLIC WORKS: FIRE DEPARTMENT
FIRE CAMP 8 JET FUEL DISPENSING TANK PROJECT

CITY OF MALIBU
APPROVE REVISED BUDGET
ADOPT AND ADVERTISE

SPECS. 7002 - CAPITAL PROJECT NO. 70952
(THIRD DISTRICT) (3 VOTES)

PUBLISHING LEGAL ADVERTISEMENTS: In accordance with the State of California
Public Contract Code Section 20125, you may publish once a week for two weeks in a
weekly newspaper or ten times in a daily newspaper. Forward three reprints of this
advertisement to Architectural Engineering Division, Department of Public Works,
900 South Fremont Avenue, 8th Floor, Alhambra, California 91803-1331.

OFFICIAL NOTICE
INVITING BIDS

Notice is hereby given that the Director of Public Works will receive sealed bids for
furnishings, materials, labor, and equipment required to complete construction for the
following work:

3 7002 Camp 8 Jet Fuel Dispensing Tank
1900 South Rambla Pacifico
City of Malibu

BID DOC.
FEE

$25

DATE OF BID
OPENING

12/15/09

sD SPECS PROJECT

Copies of the project manual and drawings may be obtained at the Cashier's office,
Department of Public Works, 900 South Fremont Avenue, Mezzanine Floor, Alhambra,
California 91803, for the fee stated above. For bid information, please call
(626) 458-2563. Each bid shall be submitted on the required form, sealed, and filed at
the Cashier's office no later than 3:30 p.m. on December 15, 2009. Bids will be publicly
opened, examined, and declared by Public Works from 4 to 5 p.m. on this date in
Architectural Engineering Division's Conference Room, 900 South Fremont Avenue,
8th Floor, Alhambra, California 91803.

Bids must conform to the drawings and project manual and all biddinq requirements.
This project requires the prime contractor to possess an active B license classification at
the time of bid submittaL. The contractor should verify to his/her satisfaction that he/she
holds the correct license for this type of project.
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PRE-BID CONFERENCE

The Public Works' Project Management Team will hold a prebid conference at 10 a.m.
on December 1, 2009, at the project job site. Mr. David Asato will provide information
on the project, bidding process, and answer any questions that potential bidders may
have. For further directions, please contact Mr. Asato with the Public Works' Project
Management Team at (626) 458-2586.

OTHER INSTRUCTIONS

The County supports and encourages equal opportunity contracting. The contractor
shall make good faith efforts, as defined in Section 2000 of the Public Contract Code, to
contract with Community Business Enterprises.

The Board of Supervisors reserves the right to reject any or all bids or to waive technical
or inconsequential errors and discrepancies in bids submitted in the public's interest.

Si necesita informaci6n en espariol, por favor lIame al Telefono (626) 458-2563.

Upon 72 hours notice, Public Works can provide program
information and publications in alternate formats or make other
accommodations for people with disabilities. In addition, program
documents are available at our main office in Alhambra (900 South
Fremont Avenue), which is accessible to individuals with disabilities.
To request accommodations ONLY, or for more ADA information,
please contact our departmental ADA Coordinator at (626) 458-4081
or TDD (626) 282-7829, Monday through Thursday, from 7 a.m. to
5:30 p.m.
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Con 72 horas de noticia, el Departamento puede proveerle
informaci6n y publicaciones sobre el programa y formatos
alternativos 0 hacer adaptaciones para incapacitados. Adernas,
documentaci6n sobre el programa esta disponsible en nuestra aficina
principal en Alhambra (900 South Fremont Avenue), la cual es
accesible para individuos con incapacidades. Para solicitar
adaptaciones SOLAMENTE, 0 para mas informaci6n del ADA,
pongase en contacto con nuestro Coardinador del ADA del
Departamento al (626) 458-4081 a TOO (626) 282-7829, de lunes a
jueves de las 7 a.m. a 5:30 p.m.

By order of the Board of Supervisors of the County of Los Angeles, State of California,
dated November 17,2009.

Specs. 7002 SACHI A. HAMAl, EXECUTIVE OFFICER
OF THE BOARD OF SUPERVISORS
OF THE COUNTY OF LOS ANGELES
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Con 72 horas de noticia, el Departamento puede proveerle
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